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PRC PROVIDE DRAFT FPT TEST LIST

 PRC REVISED TEST LIST

BEGIN PRC SYSTEM TEST

TEST TEAM TRAINING
(OPTIONAL)

PRC PROVIDE DOCUMENTATION,
SCRIPTS, TEST FINDINGS

PRC PREPARE INSTALL PACKAGE

ALPHA 1 TEST AT WR/AMCOM (2 WEEKS)

4 WEEK REWORK CYCLE

DEPLOY
DECISION

TEST SCHEDULE FOR JEDMICS RELEASE 3.1  (9/8/00)

WIPT

TRR FPT  (2 WEEKS)

8/1

BASELINE FREEZE

 ALPHA 2 TESTING ON
WR/AMCOM TEST BED.
(1 WEEK)

 BETA TESTING
ON WR/ AMCOM/DLA RICHMOND

PRODUCTION FACILITIES
(2 WEEKS)

12/4

• On Schedule to discontinue Kodak ADL support May 2001



JEDMICS Rel. 3.0.1 / 3.1 Site Status

• AMCOM:      Completed Transition to RAID Image Storage
• Rock Island:  Transition to RAID Image Storage in Process
• CECOM:       Transition to RAID Image Storage in Process
• TACOM:       Transition to PDM in process
• ARDEC:        Plan not provided
• Depots:          Negotiating Rel 3.1 install cost with PRC

     (Kodak ADL non-issue)

• Need Data Backup / Restore Plan before 
  JPMO / PRC will disconnect Kodak ADL



FY-01 DoD JEDMICS Planning
• 12 Sept. - FY01 Requirements Meeting 

• Data Call to AMC Sites, 23 Aug + FCG Meeting 31 Aug
• Only AMCOM Provided Input

• AMC Requirements to DOD-JEDMICS
• Network Print Server (Large Format Printing) 
• Scanning Module
• Visualization Engine

• 14 Nov - Requirements IPT Scheduled



FY01 Requirements Candidates
• Interface Upgrade:  CORBA/IIOP, OMG Protocals
• O/S Upgrades
• Merge Sun Servers:  MDS, ODMS, other
• NT-Based GIS, GOS, BOS
• Network Print Server
• Scanning Module
• Web-based I/O
• Info Assurance Architecture (Security) Enhancements: 

• Smart Cards, DHCP
• Several USAF, DLA Unique


